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DOCKET ITEM: 

A-2 
BOARD MEETING: 

August 16, 2011 
PROJECT NUMBER: 

10-005 
PERMIT HOLDER(S): 

The Washington and Jane Smith Home 
Washington and Jane Smith Community-Orland Park 

FACILITY NAME and LOCATION: 
Smith Crossing, Orland Park 

 
STATE AGENCY REPORT 

SECOND PERMIT RENEWAL REQUEST 
 
I. Background 
 

On July 27, 2010, the State Board approved Project #10-005.  The permit authorized 
discontinuation of a 30-bed Long Term Care (LTC) category of service operating 
under the Continuum of Care (CCRC) variance, and the re-establishment of a 46-
bed, unrestricted, LTC service at the same site.  The facility’s name is Smith 
Crossing, and the approved gross square footage (“GSF”) for the facility is 33,609.  
The State Agency notes the project is obligated and the current required completion 
date is September 1, 2011.  On April 20, 2011, the State Board approved the first 
permit renewal, extending the completion date four months, from May 31, 2011, to 
September 1, 2011.  In the latest permit renewal request, the permit holders request a 
four month renewal from September 1, 2011, to December 31, 2011. 

 
II. Findings 

 
The State Agency notes this is the second renewal request for this project and it 
appears the permit holders have submitted all of the information required in Section 
1130.740 for a permit renewal. 

 
III. The Permit Renewal Request 
 

A. Requested Completion Date:  The permit holders request a completion date 
of December 31, 2011.  This would extend the project’s completion date by 
four months, from September 1, 2011 to December 31, 2011. 
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B. Status of the Project and Components Yet to be Finished:  The permit holders 
state the project is approximately 40% complete, and following items have 
been completed: 

• Residents have been moved from the Assisted Living Unit. 
• All required demolition has been completed. 
• Rough electrical work is complete. 
• Installation of new doors, hardware, overbed lights, nurse call system, 

is underway. 
   
  The following items remain to be completed: 

• Electrical Trim work. 
• Carpet/Drywall repairs. 
• Painting/cleaning. 
• Furniture installation 

  
C. Reason(s) Why the Project Has Not Been Completed:  The permit holders’ 

state the following events occurred, which delayed completion of the project: 
 
Initial delays in final approval of the architectural drawings/floor plans by 
the IDPH Design Standards Unit resulted in the extended project timeline. 

 
D. Evidence of Financial Commitment to Fund the Project:  The permit holders 

indicate $212,752 (3.6% of the project costs) have been expended to date. 
 

E. Anticipated Final Cost of the Project:  The permit holders estimate the final 
cost of the project will be within the permit amount of $5,846,857. 

 
IV. Project Description & Other Background Information 
 

The permit authorized the discontinuation of 30 LTC beds with restricted access 
(CCRC variance), and the re-establishment of a 46-bed LTC unit with unrestricted 
access.  The renovated facility will contain 33,609 GSF and has an estimated project 
cost of $5,846,587. 
 
Permit Issuance Date:    July 27, 2010 

 
Original Project Completion Date:  May 31, 2010 
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Extended Completion Date (first renewal):    September 1, 2011 

 
Project Obligation Date:    August 1, 2011 
 
Proposed Project Completion Date:  December 31, 2011 

 
 
 
V. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved 
project completion date by applying for a permit renewal. 
77 IAC 1130.740(b) states that failure to complete a project or to renew a permit 
within the prescribed timeframes will subject the permit holder to the sanctions and 
penalties provided in the Act and this Subpart. 
 
77 IAC 1130.740(c) states that a permit renewal will commence on the expiration 
date of the original or renewed completion period. 
 
77 IAC 1130.740(d) states that the State Board must be in receipt of a permit renewal 
request at least 45 days prior to the expiration date of the completion period, and 
include the following:  1) the requested completion date; 2) a status report on the 
project detailing what percent has been completed and a summary of project 
components yet to be finished and the amount of funds expended on the project to 
date; 3) a statement as to the reasons why the project has not been completed; and 4) 
confirmatory evidence by the permit holder’s authorized representative that the 
project’s costs and scope are in compliance with what the State Board approved  and 
that sufficient financial resources are available to complete the project. 
 
77 IAC 1130.740(e) states IDPH will review the request and prepare a report of its 
findings.  If the findings are that the request is in conformance with all HFPB 
criteria, and if this is the first request for this project, then the request, IDPH’s 
findings, and all related documentation shall be sent to the Chairman.  The 
Chairman, acting on behalf of HFPB, will approve, deny or refer the request to the 
HFPB for action.  If IDPH finds that all criteria are not positive or, if this is not the 
first request for this project, or if the Chairman refers this to HFPB for action, then 
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HFPB will evaluate the information submitted to determine if the project has 
proceeded with due diligence (as defined in 77 IAC 1130.140).  Denial of a permit 
renewal request constitutes HFPB’s Notice of Intent to Revoke a permit and the 
permit holder will be afforded an opportunity for an administrative hearing. 
 


